
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/12/2009

ESTIMATE SUMMARY 08:53:04

CONTID: C16055         ESTIMATE NO: 0008 PROG 2005

PCN: 16055-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 OVERLAY: SANTA FE TO 6TH PERCENT TIME:

PROJECT NO: IM0252-393                    

I-25 OVERLAY: SANTA FE TO 6TH

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 01/12/2009 DATE TIME STARTED 05/01/2008

5085 HARLAN ST DATE LET 02/28/2008 DATE WORK BEGAN 05/01/2008

 DATE AWARDED 04/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/25/2008 DATE ACCEPTED

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 05/01/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,911,814.33 PARTICIPATING $ $ 46,344.65

AWARD PROJECT AMT: 3,399,903.26 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,372.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.91

TIME ALLOW:

ORIG TIME ALLOW:

92 WORK DAYS

WORK DAYS92

32.07%

4,015,869.50

46,344.65

46,344.65

44,972.11

$

$

$

$

1,895,944.83

0.00

1,895,944.83

13,585.50

1,909,530.33

-50,998.55

0.00

1,858,531.78

0.00

AMOUNT DUE 1,858,531.78 44,972.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 44,972.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

91.0
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PCN: 16055-BID    ESTIMATE RUN 01/12/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0008 08:53:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 126,350.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

0010 *REMOVAL OF IMPACT ATTENUATOR 2.000 2.000

EACH 0.000 0.00

2,060.10000 2.000 4,120.20

202-00895  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 2,809.000 2,809.000

LF  0.000 0.00

3.15000 2,809.000 8,848.35

202-01130  
 

0020 *REMOVAL OF GUARDRAIL TYPE 4 8,616.000 8,616.000

LF  0.000 0.00

17.30000 8,616.000 149,056.80

202-01140  
 

0025 CLEAN DRAIN PIPE (SPECIAL) 67.000 67.000

EACH 0.000 0.00

69.55000 67.000 4,659.85

202-06530  
 

0030 POTHOLING 20.000 8.000

HOUR 0.000 0.00

165.00000 8.000 1,320.00

203-01597  
 

0035 *STRUCTURE BACKFILL (FLOW-FILL) 40.000 40.000

CY  0.000 0.00

172.20000 40.000 6,888.00

206-00065  
 

0040 *SILT FENCE 500.000 0.000

LF  0.000 0.00

1.20000 0.000 0.00

208-00020  
 

0045 *CONCRETE WASHOUT STRUCTURE 12.000 0.000

EACH 0.000 0.00

682.50000 0.000 0.00

208-00045  
 

0050 *STORM DRAIN INLET PROTECTION 12.000 3.000

EACH 0.000 0.00

305.00000 3.000 915.00

208-00050  
 

0055 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

208-00070  
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PCN: 16055-BID    ESTIMATE RUN 01/12/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0008 08:53:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 95.000 26.000

HOUR 18.000 850.50

47.25000 44.000 2,079.00

208-00205  
 

0065 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 1.000

EACH 0.000 0.00

1,785.00000 1.000 1,785.00

210-00848  
 

0070 *SEEDING (NATIVE) 0.200 0.000

ACRE 0.000 0.00

1,575.00000 0.000 0.00

212-00006  
 

0075 *MULCHING (WEED FREE) 0.200 0.000

ACRE 0.000 0.00

1,575.00000 0.000 0.00

213-00003  
 

0080 *MULCH TACKIFIER 40.000 0.000

LB  0.000 0.00

2.65000 0.000 0.00

213-00061  
 

0085 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.500 1,228.50

2,457.00000 1.000 2,457.00

250-00010  
 

0090 *MONITORING TECHNICIAN 12.000 0.000

HOUR 0.000 0.00

90.30000 0.000 0.00

250-00050  
 

0095 *HEALTH AND SAFETY OFFICER 4.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

250-00110  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 442.530 442.530

TON 0.000 0.00

110.65000 442.530 48,965.94

403-00720  
 

0105 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 18,242.000 0.000

TON 0.000 0.00

64.00000 0.000 0.00

403-09221  
 

0110 RIPRAP (6 INCH) 2.000 2.000

CY  0.000 0.00

400.00000 2.000 800.00

506-00206  
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PCN: 16055-BID    ESTIMATE RUN 01/12/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0008 08:53:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 16.000 14.090

TON 0.000 0.00

330.95000 14.090 4,663.09

507-00400  
 

0120 *CONCRETE CLASS D (MISCELLANEOUS) 4.000 1.000

CY  0.000 0.00

5,250.00000 1.000 5,250.00

601-03020  
 

0125 STRUCTURAL CONCRETE STAIN 8,651.000 0.000

SY  0.000 0.00

5.80000 0.000 0.00

601-40400  
 

0130 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 1,260.000 1,260.000

LF  0.000 0.00

46.10000 1,260.000 58,086.00

606-00716  
 

0135 *GUARDRAIL TYPE 7 (STYLE CC) 7,131.420 7,131.420

LF  0.000 0.00

45.15000 7,131.420 321,983.61

606-00720  
 

0140 *TRANSITION TYPE 3G 1.000 1.000

EACH 0.000 0.00

1,461.60000 1.000 1,461.60

606-01370  
 

0145 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,942.50000 1.000 1,942.50

606-02005  
 

0150 CURB TYPE 6 (SECTION M) 45.000 45.000

LF  0.000 0.00

24.25000 45.000 1,091.25

609-60011  
 

0155 *DELINEATOR (TYPE II) (BARRIER) 184.000 184.000

EACH 0.000 0.00

47.25000 184.000 8,694.00

612-00022  
 

0160 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 150.000

LF  0.000 0.00

13.65000 150.000 2,047.50

613-01200  
 

0165 *PULL BOX (24"X36"X18") 2.000 2.000

EACH 0.000 0.00

1,575.00000 2.000 3,150.00

613-07034  
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PCN: 16055-BID    ESTIMATE RUN 01/12/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0008 08:53:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MICROWAVE VEHICLE RADAR DETECTOR 3.000 3.000

EACH 0.000 0.00

12,531.75000 3.000 37,595.25

614-72887  
 

0175 *IMPACT ATTENUATOR 3.000 3.000

EACH 0.000 0.00

18,900.00000 3.000 56,700.00

614-85001  
 

0180 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 150.000 0.000

LF  0.000 0.00

22.05000 0.000 0.00

614-87010  
 

0185 *OPTICAL TRANSCEIVER 4.000 4.000

EACH 0.000 0.00

1,669.50000 4.000 6,678.00

614-87020  
 

0190 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

2,070.00000 1.000 2,070.00

615-00050  
 

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

195,400.00000 1.000 195,400.00

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

5,300.00000 0.250 1,325.00

626-01000  
 

0205 *EPOXY PAVEMENT MARKING 246.000 8.800

GAL 0.000 0.00

63.00000 8.800 554.40

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,192.000 13.300

GAL 0.000 0.00

31.50000 13.300 418.95

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 5,456.000 0.000

SF  0.000 0.00

9.45000 0.000 0.00

627-01001  
 

0220 *FLAGGING 1,680.000 1,470.000

HOUR 0.000 0.00

21.00000 1,470.000 30,870.00

630-00000  
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PCN: 16055-BID    ESTIMATE RUN 01/12/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0008 08:53:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *UNIFORMED TRAFFIC CONTROL 1,120.000 809.000

HOUR 0.000 0.00

52.50000 809.000 42,472.50

630-00003  
 

0230 *TRAFFIC CONTROL VEHICLE 2.000 1.000

EACH 0.000 0.00

5,250.00000 1.000 5,250.00

630-00004  
 

0235 *TRAFFIC CONTROL INSPECTION 38.000 38.000

DAY 0.000 0.00

131.25000 38.000 4,987.50

630-00007  
 

0240 *TRAFFIC CONTROL MANAGEMENT 95.000 95.000

DAY 0.000 0.00

682.50000 95.000 64,837.50

630-00012  
 

0245 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

577.50000 2.000 1,155.00

630-80001  
 

0250 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 3.000

EACH 0.000 0.00

126.00000 3.000 378.00

630-80336  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 163.000 81.500

EACH 0.000 0.00

84.00000 81.500 6,846.00

630-80341  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 40.000

EACH 0.000 0.00

78.75000 40.000 3,150.00

630-80342  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

105.00000 4.000 420.00

630-80343  
 

0270 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000

SF  0.000 0.00

21.00000 16.000 336.00

630-80344  
 

0275 *PORTABLE MESSAGE SIGN PANEL 8.000 4.000

EACH 0.000 0.00

2,415.00000 4.000 9,660.00

630-80355  
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PCN: 16055-BID    ESTIMATE RUN 01/12/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0008 08:53:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

1,365.00000 2.000 2,730.00

630-80358  
 

0285 *DRUM CHANNELIZING DEVICE 50.000 25.000

EACH 0.000 0.00

31.50000 25.000 787.50

630-80360  
 

0290 *CONCRETE BARRIER (TEMPORARY) 1,700.000 850.000

LF  0.000 0.00

21.00000 850.000 17,850.00

630-80370  
 

0295 *TRAFFIC CONE 400.000 200.000

EACH 0.000 0.00

7.35000 200.000 1,470.00

630-80380  
 

0300 *MOBILE PAVEMENT MARKING ZONE 5.000 1.000

DAY 0.000 0.00

735.00000 1.000 735.00

630-80520  
 

0305 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

15,750.00000 1.000 15,750.00

630-85010  
 

0310 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

3.000 1.500

EACH 0.000 0.00

33,075.00000 1.500 49,612.50

630-85040  
 

0315 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0320 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0325 F/A ASPHALT PAVEMENT INCENTIVE 70,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0330 F/A FUEL COST ADJUSTMENT 37,500.000 1,367.540

F A 546.570 546.57

1.00000 1,914.110 1,914.11

700-70016  
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PCN: 16055-BID    ESTIMATE RUN 01/12/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0008 08:53:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ROADWAY SMOOTHNESS INCENTIVE 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0340 F/A ASPHALT CEMENT COST ADJUSTMENT 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0345 F/A ON-THE-JOB TRAINEE 1,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0350 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0355 F/A RAILROAD FLAGGING 4,200.000 0.000

F A 1,928.750 1,928.75

1.00000 1,928.750 1,928.75

700-70042  
 

0360 F/A ADJUST UTILITIES 31,706.220 711.570

F A 30,994.650 30,994.65

1.00000 31,706.220 31,706.22

700-70060  
 

0365 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0605 MODIFY INLET @ SB I-25 EXIT TO ALAMEDA 3.000 3.000

EACH 0.000 0.00

2,457.50000 3.000 7,372.50

210-04020  
 

0610 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 225.000 225.000

CY  0.000 0.00

20.02000 225.000 4,504.50

203-00060  
 

0615 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) MILLING @ 
EXPANSION DEVICES

4,688.000 4,688.000

SY  0.000 0.00

4.40000 4,688.000 20,627.20

202-00246  
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PCN: 16055-BID    ESTIMATE RUN 01/12/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0008 08:53:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 ADDED ITEM (TON)/ HMA(GR.S)(100)(PG 64-22)(SPEC.) 567.720 567.720

TON 0.000 0.00

87.00000 567.720 49,391.64

900-00024  
 

CAT 0200 $35,548.97 1,317,748.71CURRENT AMT 3,525,407.96 $$

CAT NO0300 STRUCTURE F-16-DW 

0370 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.000 7.580

SY  0.000 0.00

418.95000 7.580 3,175.64

202-00503  
 

0375 *REMOVAL OF EXPANSION DEVICE 105.000 104.000

LF  0.000 0.00

292.95000 104.000 30,466.80

202-00504  
 

0380 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 152.000 0.000

TON 0.000 0.00

64.00000 0.000 0.00

403-09221  
 

0385 *PROVIDE TEMPORARY SUPPORT 1.000 1.000

L S 0.000 0.00

26,500.00000 1.000 26,500.00

509-08100  
 

0390 *TEMPORARY BRIDGE DECK 622.000 619.000

SF  0.000 0.00

71.80000 619.000 44,444.20

509-08120  
 

0395 *CONCRETE SEALER 0.400 0.400

SY  0.000 0.00

331.80000 0.400 132.72

515-00400  
 

0400 *BRIDGE EXPANSION DEVICE (0-4 INCH) 105.000 105.000

LF  0.000 0.00

340.20000 105.000 35,721.00

518-01004  
 

0400 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0405 *CONCRETE (PATCHING) 26.000 25.500

CY  0.000 0.00

2,425.50000 25.500 61,850.25

601-06100  
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PCN: 16055-BID    ESTIMATE RUN 01/12/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0008 08:53:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-DW 

0410 *CONCRETE (PATCHING) 69.300 69.300

SF  0.000 0.00

74.80000 69.300 5,183.64

601-06150  
 

0415 *REINFORCING STEEL 2,248.000 2,248.000

LB  0.000 0.00

2.25000 2,248.000 5,058.00

602-00000  
 

0420 *REINFORCING (FIBER REINFORCED POLYMER)(SURFACE) 2.650 1.570

MKFT 1.080 4,048.38

3,748.50000 2.650 9,933.53

602-00030  
 

0425 *BRIDGE RAIL TYPE 7 (SPECIAL) 664.000 664.000

LF  0.000 0.00

45.15000 664.000 29,979.60

606-10705  
 

CAT 0300 $4,048.38 252,445.38CURRENT AMT 265,746.24 $$

CAT NO0301 STRUCTURE F-16-DT 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 27.420 27.420

SY  0.000 0.00

418.95000 27.420 11,487.61

202-00503  
 

0435 *REMOVAL OF EXPANSION DEVICE 105.000 104.000

LF  0.000 0.00

292.95000 104.000 30,466.80

202-00504  
 

0440 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 208.000 0.000

TON 0.000 0.00

64.00000 0.000 0.00

403-09221  
 

0445 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 178.470 178.470

TON 0.000 0.00

250.00000 178.470 44,617.50

403-33841  
 

0450 *TEMPORARY BRIDGE DECK 622.000 622.000

SF  0.000 0.00

71.80000 622.000 44,659.60

509-08120  
 

0455 *CONCRETE SEALER 1.600 1.600

SY  0.000 0.00

331.80000 1.600 530.88

515-00400  
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PCN: 16055-BID    ESTIMATE RUN 01/12/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0008 08:53:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-DT 

0460 *BRIDGE EXPANSION DEVICE (0-4 INCH) 104.000 104.000

LF  0.000 0.00

340.20000 104.000 35,380.80

518-01004  
 

0460 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4) 13,585.500

DOL 0.000 0.00

1.00000 13,585.500 13,585.50

0465 *CONCRETE (PATCHING) 26.000 26.000

CY  0.000 0.00

2,425.50000 26.000 63,063.00

601-06100  
 

0470 *CONCRETE (PATCHING) 246.800 246.800

SF  0.000 0.00

74.80000 246.800 18,460.64

601-06150  
 

0475 *REINFORCING STEEL 4,221.000 4,221.000

LB  0.000 0.00

2.25000 4,221.000 9,497.25

602-00000  
 

0480 *REINFORCING (FIBER REINFORCED POLYMER)(SURFACE) 480.000 4.170

MKFT 1.800 6,747.30

3,748.50000 5.970 22,378.55

602-00030  
 

0485 *BRIDGE RAIL TYPE 7 (SPECIAL) 854.000 854.000

LF  0.000 0.00

45.15000 854.000 38,558.10

606-10705  
 

CAT 0301 $6,747.30 332,686.23CURRENT AMT 2,109,607.13 $$

CAT NO0302 STRUCTURE F-16-EG 

0490 *SAWING AND SEALING BRIDGE JOINT 148.000 0.000

LF  0.000 0.00

29.75000 0.000 0.00

518-03000  
 

CAT 0302 $0.00 0.00CURRENT AMT 4,403.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0495 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

14,700.00000 0.000 0.00

620-00012  
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PCN: 16055-BID    ESTIMATE RUN 01/12/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0008 08:53:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0500 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

3,325.00000 2.000 6,650.00

620-00020  
 

CAT 0400 $0.00 6,650.00CURRENT AMT 6,650.00 $$

PROJECT TOTAL 46,344.65 $ 1,909,530.32CURRENT AMT 5,911,814.33 $$


